
State of California Department of Transportation Page 1
04/20/19 Statement of Ongoing Contracts as of 04/24/19

04District

04-ALA-13-4.4/4.4

04-ALA-13-7.2/7.2

04-ALA-13-/0

04-ALA-24-5.1/6.2

04-ALA-24-59.0/6.2

04-ALA-80-1.8/0

Fed Aid

20.20.201

130

HB4

20.20.201

130

HA12

Pgm Code

IN ALAMEDA COUNTY, IN OAKLAND, AT

CALAVERAS AVENUE

IN ALAMEDA AND CONTRA COSTA COUNTIE S

AT VARIOUS LOCATIONS

IN ALAMEDA AND CONTRA COSTA COUNTIES

ON VARIOUS ROUTES AT VARIOUS

LOCATIONS

IN ALAMEDA & CONTRA COSTA COUNTIES

NEAR OAKLAND AT THE CALDECOTT TUNNEL

NEAR OAKLAND, AT THE SAN FRANCISCO

OAKLAND BAY BRIDGE TOLL PLAZA

BUILDING

Description 

CONSTRUCT SOLDIER PILE WALL REGRADE

SLOPE

CONSTRUCT CURB RAMPS AND

APPLY HIGH FRICTION SURFACE

ROADWAY PLANTING

RPR FIRE PROTECT, VENT, ELECT SYST &

SCADA

RECONSTRUCT MAINTENANCE FACILITIES.

Type Of Work

RGW CONSTRUCTION, INC

RAY'S ELECTRIC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

MARINA LANDSCAPE INC

MONTEREY MECHANICAL CO

THOMPSON BUILDERS CORPORATION

Contractor

LIVERMORE, CA 94551

OAKLAND  CA 94621

BENICIA  CA 94510

ANAHEIM CA 92805

OAKLAND, CA 94621

NOVATO, CA 94949

(925)606-2400

(510)577-7700

(707)746-8028

(714)939-6600

(510)812-4031

(415)456-8972

RUZIC, JOHN

PATEL, ASUTA

SINGH, BAHADUR

BARTEL, DAVID

RIHANI, RAIF

HALALI, BEHZAD

Resident
Engineer

(510)812-6336

(510)385-8168

(510)867-6029

(510)385-6755

(510)715-7421

(510)867-6107

 $5,925,000

 $584,900

 $6,198,889

 $2,316,280

 $2,485,000

 $17,482,346

Bid + CCOs

 $5,593,813

 $20,212

 $0

 $1,846,569

 $0

 $10,279,392

Comp To  date

 $0

 $20,212

 $0

 $14,020

 $0

 $838,611

This Month

02/17/17

01/23/19

11/13/18

08/06/14

09/13/18

04/06/18

Awarded

02/17/17

03/04/19

12/17/18

08/21/14

09/13/18

04/27/18

Approved

05/01/19

07/01/19

05/08/19

01/17/20

10/10/19

Est Comp

 100%

 0%

 0%

 0%

 0%

 60%

%Time

 98%

 3%

 0%

 0%

 0%

 59%

% Work 

OVER RUN

 

 

PLANT EST

SATIS

 

 

Message

04-4K4704

04-0G2214

04-1J3704

04-294944

04-1Q8404

04-014114

Contract 

  

  

HSNH-000C-(487)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

6267 SOUTHFRONT ROAD

411 PENDLETON WAY SUITE B

2990 BAY VISTA COURT

1900 SOUTH LEWIS STREET

8275 SAN LEANDRO ST.

250 BEL MARIN KEYS BLVD BLDA

3401 REGATTA BLVD.

5675 - B GIBRALTAR

DRIVE

25100 SANTA CLARA

STREET

3401 REGATTA BLVD

5675-B GIBRALTER

DRIVE

171 BURMA ROAD BLDG 3

RICHMOND, CA 94804

PLEASANTON, CA 94588

HAYWARD, CA 94544

RICHMOND, CA 94804

PLEASANTON, CA 94588

OAKLAND, CA 94607

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
04/20/19 Statement of Ongoing Contracts as of 04/24/19

04District

04-ALA-84-22.9/25.7

04-ALA-92-1.0/10

04-ALA-123-2.8/2.8

04-ALA-185-3.2/3.8

04-ALA-238-14.5/16.7

04-ALA-238-14.5/14.5

Fed Aid

HB4C

Pgm Code

IN ALAMEDA COUNTY IN AND NEAR LIVER

MORE AND PLEASANTON FROM .1 MILE SO

TH OF RUBY HILL DRIVE TO 0.6 MILE

NORTH OF CONCANNON BLVD.

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS

IN BERKELEY AT BANCROFT WAY.

IN ALAMEDA COUNTY IN AND NEAR SAN

LEANDRO, FROM ORA LOMA DITCH TO

HESPERIAN BOULEVARD

IN SAN LORENZO, FROM 0.42 MILE WEST

OF HESPERIAN BOULEVARD  UNDERCROSSING

TO 0.52 MILE EAST OF MISSION

BOULEVARD UNDERCROSSING

BETWEEN LIVERMORE AND HAYWARD, AT

EAST CONNECTOR SEPARATION BRIDGE NO.

33-0524F, N238/S880 CONNECTOR BRIDGE

NO. 33-0540G AND I-580

Description 

EXPRESSWAY WIDENING - SEGMENT 2 SOU

REPAIR AC APPROACH AND METHACRYLATE

INSTALL TRAFFIC SIGNAL.

AC RESURFACING, UPGRADE CURB RAMPS.

INSTALL AND UPGRADE SAFETY

BRIDGE MAINTENANCE.

Type Of Work

DESILVA GATES CONSTRUCTION PAT

GERHARDS

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

CALIFORNIA HIGHWAY

CONSTRUCTION GROUP, INC.

MCGUIRE AND HESTER

PACIFIC INFRASTRUCTURE

CONSTRUCTION LLC

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

Contractor

DUBLIN  CA 94568-2909

IRVINE  CA 92606

CONCORD  CA 94520

ALAMEDA  CA 94502

VACAVILLE  CA 95688

VACAVILLE  CA 95688

(510)381-1641

(949)252-0441

(925)766-7014

(510)632-7676

(707)449-3604

(707)455-7033

RIHANI, RAIF

ARSHAD, MIAN

RUZIC, JOHN

BEHNIWAL, NACHHATAR

(NEIL)

ZHANG, RUI

WRIGHT, DOUGLAS

Resident
Engineer

(510)715-7421

(510)231-7119

(510)812-6336

(510)867-6032

(510)867-6031

(510)385-6880

 $42,906,238

 $1,413,231

 $718,200

 $810,991

 $4,312,255

 $2,224,521

Bid + CCOs

 $43,353,207

 $1,091,444

 $0

 $0

 $1,989,168

 $0

Comp To  date

 $134,053

 $229,487

 $0

 $0

 $590,755

 $0

This Month

09/30/15

05/07/18

11/26/18

11/13/18

11/29/18

12/13/18

Awarded

10/20/15

05/30/18

12/19/18

12/17/18

12/10/18

01/09/19

Approved

10/01/19

05/01/19

08/07/19

07/31/19

Est Comp

 82%

 80%

 0%

 0%

 46%

 0%

%Time

 99%

 74%

 0%

 0%

 46%

 0%

% Work 

 

 

 

 

 

 

Message

04-297624

04-2K1604

04-1J7004

04-1K3404

04-2J6704

04-4H0804

Contract 

STP-P084-(042)E

  

SNHG-P123-(004)E

  

SIMG-238 -(006)E

B1IM-X001-(650)E

--()

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

11555 DUBLIN BLVD

16351 CONSTRUCTION CIRCLE WES

1647 WILLOW PASS RD., #150

2810 HARBOR BAY PARKWAY

871 COTTING COURT STE A

4950 ALLISON PARKWAY, SUITE A

5675-B GIBRALTAR

DRIVE

3401 REGATTA BLVD.

3401 REGATTA BLVD.

25100 SANTA CLARA

STREET

25100 SANTA CLARA

STREET

5675 GIBRALTAR DRIVE

SUITE B

PLEASANTON, CA 94588

RICHMOND, CA 94804

RICHMOND, CA 94804

HAYWARD, CA 94544

HAYWARD, CA 94544

PLEASANTON, CA 94588

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
04/20/19 Statement of Ongoing Contracts as of 04/24/19

04District

04-ALA-260-1.1/1.6

04-ALA-260-1.1/1.9

04-ALA-580-30.8/41.5

04-ALA-580-/8

04-ALA-680-2.2/6.6

04-ALA-680-2.4/12.4

Fed Aid

20.80.315

000

20.801350

000

HA22

HA22

Pgm Code

IN ALAMEDA COUNTY, IN OAKLAND AND

ALAMEDA, AT THE POSEY-WEBSTER TUBES

IN OAK AND ALA AT POSEY WEBSTER TUBES

IN SAN LEANDRO AND OAKLAND, FROM

ROUTES 580/238 SEPARATION TO

FRUITVALE AVENUE UNDERCROSSING

IN ALAMEDA AND SAN JOAQUIN COUNTIES,

ON I-580 AND I-205, FROM PATTERSON

PASS ROAD TO STROBRIDGE AVENUE.

IN ALAMEDA COUNTY IN FREMONT FROM 0.2

MILE SOUTH OF MISSION BLVD/  ROUTE

262 SEPARATION TO 0.3 MILE NORTH OF

MISSION BLVD/ROUTE 23

IN ALAMEDA COUNTY., ALA-680 FROM SR-

262 (MISSION BOULEVARD) IN FREMONT TO

KOOPMAN ROAD  UNDERCROSSING.

Description 

RPR FIRE PROTECTION,VENT, ELECT

SYSTEM

REHABILITATE PAVEMENT.

RESURFACE AND RESTORE PAVEMENT ON

REPLACEMENT HIGHWAY PLANTING

REHABILITATE ROADWAY AND CONSTRUCT

Type Of Work

NRC ENVIRONMENTAL SERVICES INC

MONTEREY MECHANICAL CO

DESILVA GATES CONSTRUCTION

BAY CITIES PAVING & GRADING,

INC.

BORTOLUSSI & WATKIN, INC

BAY CITIES PAVING & GRADING,

INC.

Contractor

ALAMEDA, CA 94501

OAKLAND, CA 94621

DUBLIN  CA 94568

CONCORD CA 945246227

SAN RAFAEL  CA 94901

CONCORD  CA 945246227

(510)749-1390

 

(925)829-9220

(925)687-6666

(415)453-4675

(925)687-6666

KAMKAR, REZA

PATEL, ASUTA

RAIF, RIHANI

DIKE, EDDIE

SIMPSON, JOHN

GREWAL, SATINDER

Resident
Engineer

(510)385-8001

(925)460-3526

(510)715-7421

(925)460-3504

(510)867-4515

(925)460-3502

 $2,899,840

 $9,597,608

 $32,222,221

 $69,903,259

 $1,315,365

 $110,121,518

Bid + CCOs

 $1,751,138

 $0

 $501,162

 $58,222,337

 $1,052,355

 $42,756,679

Comp To  date

 $0

 $0

 $501,162

 $1,173,829

 $2,501

 $2,397,218

This Month

08/06/18

03/04/19

01/07/19

10/24/16

12/07/17

11/16/17

Awarded

08/06/18

03/04/19

01/30/19

11/28/16

12/26/17

01/04/18

Approved

07/02/19

02/14/20

09/01/20

08/30/19

10/28/21

07/01/21

Est Comp

 57%

 0%

 4%

 72%

 0%

 26%

%Time

 60%

 0%

 2%

 85%

 0%

 39%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

04-3K6904

04-3K2004

04-270104

04-3G59U4

04-2537H4

04-4G0564

Contract 

  

  

B1IM-580 -(076)E

ACIM-000C-(438)E

  

ACIM- 680-(079)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1605 FERRY POINT

8275 SAN LEANDRO ST

11555 DUBLIN BLVD.

PO BOX 6227

77 LARKSPUR STREET

PO BOX 6227

2675 B GIBRALTAR

DRIVE

5675-B GIBRALTAR

DRIVE

5675 B. GIBRALTAR

DRIVE

5675-B GIBRALTAR

DRIVE

3401 REGATTA BLVD.

5675 B GIBRALTAR

DRIVE

PLEASANTON, CA 94588

PLEASANTON, CA 94588

PLEASANTON, CA 94588

PLEASANTON, CA 94588

RICHMOND, CA 94804

PLEASANTON, CA 94588

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
04/20/19 Statement of Ongoing Contracts as of 04/24/19

04District

04-ALA-680-6.8/21.8

04-ALA-680-/4

04-ALA-680-/21.9

04-ALA-880-10.7/10.7

04-ALA-880-11.8/27.5

04-ALA-880-18.4/18.4

Fed Aid
Pgm Code

IN AND NEAR FREMONT, PLEASANTON, AND

DUBLIN, FROM SOUTH OF VARGAS ROAD TO

NORTH OF ALCOSTA BOULEVARD. RAMP

METERING

IN FREMONT, FROM SOUTH OF SCOTT

CREEK ROAD TO AUTO MALL PARKWAY

IN AND NEAR FREMONT, PLEASANTON, AND

DUBLIN, FROM 0.3 MILE SOUTH OF SCOTT

CREEK ROAD TO 0.3 MILE NORTH OF

ALCOSTA BOULEVARD. ____

IN FREMONT, AT CRANDALL CREEK BRIDGE

SEISMIC RETROFIT., DECK

REHABILITATION, APPROACH SLAB

REPLACEMENT AND EROSION CONTROL.

NEAR UNION CITY, FROM 0.4 MILE NORTH

OF FREMONT BLVD OVERCROSSING TO A

STREET UNDERCROSSING;ALSO 0.1 MILE

SOUTH OF WASHINGTON AVEN

IN HAYWARD, 1.7 MILES NORTHEAST OF A

STREET UNDERCROSSING AND ROCKAWAY

LANE

Description 

RAMP METERING & TRAFFIC OPERATION

REHABILITATE ROADWAY AND INSTALL

INSTALL RAMP METERS, RAMP HIGH

SEISMIC RETROFIT WITH GRADE BEAMS

REHABILITATE PAVEMENT.

ENVIRONMENTAL MITIGATION (SITE 1)

Type Of Work

BAY CITIES PAVING & GRADING,

INC.

BAY CITIES PAVING & GRADING,

INC.

BAY CITIES PAVING & GRADING,

INC.

DISNEY COSNTRUCTION INC.

O.C. JONES & SONS, INC.

JOHN SEMSEN LANDSCAPING

COMPANY

Contractor

CONCORD  CA 94520

CONCORD  CA 94520

CONCORD  CA 94520

BURLINGAME  CA 94010

BERKELEY  CA 94710

SONORA  CA 95370

(925)687-6666

(925)687-6666

(925)457-1265

(510)772-1318

(510)909-9601

(209)743-4911

SANDHU, KHARAKBIR

ALEMAYEHU, WONDWOSEN

SANDHU, KHARAKBIR

PHOEN, LINDA

NGUYEN, VERNON

SIMPSON, JOHN

Resident
Engineer

(510)385-6995

(510)385-5768

(510)385-6995

(510)670-7809

(510)867-6119

(510)867-4515

 $10,960,158

 $19,088,229

 $10,395,083

 $3,413,133

 $49,508,257

 $490,371

Bid + CCOs

 $10,840,983

 $15,944,465

 $693,899

 $0

 $24,776,820

 $453,117

Comp To  date

 $0

 $1,243,744

 $689,474

 $0

 $762,711

 $1,767

This Month

02/06/18

02/01/18

12/05/18

12/27/18

02/14/18

12/16/15

Awarded

03/06/18

02/22/18

12/27/18

01/18/19

03/20/18

01/26/16

Approved

04/01/19

08/01/19

03/05/20

05/27/20

04/30/20

08/08/19

Est Comp

 99%

 74%

 1%

 0%

 31%

 81%

%Time

 98%

 83%

 7%

 0%

 49%

 94%

% Work 

 

 

 

 

 

 

Message

04-4G1154

04-3G6034

04-4G1134

04-4G8804

04-4H5804

04-172454

Contract 

ACIM- 680-(080)E

ACIM- 680-(081)E

B1IM-680 -(083)E

B1IM-880 -(083)E

ACIM-8801-(081)E

IM-    -(   )

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1450 CIVIC CT #400 BLDG B

1450 CIVIC CT #400 BLDG B

1450 CIVIC COURT BLDG B #400

533 AIRPORT BLVD., SUITE 120

1520 FOURTH STREET

21161 LYONS BALD MT RD

5675 B GIBRALTAR

DRIVE

5675 B GIBRALTAR

DRIVE

5675-B-GIBRALTAR

DRIVE

25100 SANTA CLARA

STREET

25100 SANTA CLARA

STREET

3401 REGATTA BLVD.

PLEASANTON, CA 94588

PLEASANTON, CA 94588

PLEASANTON, CA 94588

HAYWARD, CA 94544

HAYWARD, CA 94542

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
04/20/19 Statement of Ongoing Contracts as of 04/24/19

04District

04-ALA-880-20.9/20.9

04-ALA-880-28.4/29.2

04-ALA-880-/0

04-ALA-980-1.4/1.4

04-ALA-980-/0

04-CC-4-16.4/17.4

Fed Aid

HB4N

HB4N

BATA.FUND

ING

Pgm Code

IN ALAMAEDA COUNTY, IN SAN LEANDRO,

AT THE SOUTHBOUND OFF-RAMP TO

SOUTHBOUND ROUTE 238.

IN OAKLAND FROM 0.2 MILE SOUTH OF

29TH AVE OC TO 0.3 MI. NORTH OF___

23RD AVE OC. MODIFY INTERCHANGE AND

CONSTRUCT SOUNDWALLS. ___

IN ALAMEDA COUNTY IN FREMONT AND

NEWARK AT VARIOUS LOCATINS ON RTE 880

FR AUTO MALL PKWY OC TO MOWRY AVE OC

AND ON RTE 84 FR THORN

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS

IN ALAMEDA AND CONTRA COSTA COUNTIES,

IN OAKLAND, ORINDA, AND CLAYTON, AND

AT DISTRICT 4 OFFICE AND AT VARIOUS

LOCATIONS

IN AND NEAR CONCORD, FROM ROUTE 680

TO EAST OF BAILEY ROAD AT THREE

LOCATIONS

Description 

IMPROVE SAFETY VISIBILITY BY

MODIFY INTERCHANGE AND CONSTRUCT

WIDEN RAMPS AND INSTALL RAMP

PROVIDE LOCKABLE DOORS FOR

INSTALL BASE RADIO LINKS

INSTALL SAFETY LIGHTING, HIGH

Type Of Work

CEN-PAC ENGINEERING, INC.

RGW CONSTRUCTION, INC

GHILOTTI CONSTRUCTION CO. INC.

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

BLEYCO INC

PACIFIC INFRASTRUCTURE

CONSTRUCTION, LLC JACOB

ZOELLNER

Contractor

FRESNO, CA 93711

LIVERMORE, CA 94551

SANTA ROSA  CA 95407

BENICIA CA 94510

CASTRO VALLEY, CA 94552

VACAVILLE  CA 95688

(805)984-3421

(925)606-2400

(707)974-8352

(707)746-8028

(510)538-5228

(707)449-3604

SAFI, SAEED

CHEUNG, JOY

MCMASTERS, RICHARD

LAWRENCE, LOI

BORRAYO, SALVADOR

MUKHERJEE, RABINDRA

Resident
Engineer

(510)714-7039

(408)591-5122

(510)867-4471

 

(510)377-4186

(510)774-4383

 $509,940

 $61,766,220

 $10,788,183

 $626,608

 $723,000

 $3,538,359

Bid + CCOs

 $0

 $60,394,710

 $0

 $0

 $483,201

 $19,200

Comp To  date

 $0

 $1,933,120

 $0

 $0

 $0

 $19,200

This Month

12/17/18

04/30/14

02/04/19

03/14/19

10/04/17

11/30/18

Awarded

01/23/19

05/13/14

03/04/19

04/05/19

10/04/17

12/19/18

Approved

03/01/19

09/20/19

04/08/19

10/09/19

Est Comp

 0%

 83%

 0%

 0%

 100%

 4%

%Time

 0%

 96%

 0%

 0%

 100%

 1%

% Work 

SUSPENDED

 

 

 

COMPLETED

 

Message

04-1J0104

04-0A7104

04-151484

04-0P4504

04-0P5604

04-2J0004

Contract 

HSIM-X001-(639)E

NHPA-8801-(070)E

IM-    -(   )N

  

  

SNHG-P004-(154)E

--()

--()

-    -()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1467 W. SHAW AVE.

6267 SOUTHFRONT ROAD

246 GHILOTTI AVENUE

2990 BAY VISTA COURT, SUITE D

11425 CULL CANYON ROAD

871 COTTING COURT STE A

25100 SANTA CLARA

STREET

25100 SANTA CLARA ST.

25100 SANTA CLARA

STREET

21339 CABOT BLVD

2525 STANWELL DRIVE

SUITE 100

HAYWARD, CA 94544

HAYWARD, CA 94544

HAYWARD, CA 94544

HAYWARD, CA 94545

CONCORD, CA 94520

Accepted

04/09/19

Location
Storm Water
Plan



State of California Department of Transportation Page 6
04/20/19 Statement of Ongoing Contracts as of 04/24/19

04District

04-CC-4-18.0/23

04-CC-4-23.6/25.2

04-CC-4-25.8/28.3

04-CC-4-28.7/31

04-CC-4-48.1/48.3

04-CC-80-/10.1

Fed Aid

HM1

HB4C

Pgm Code

IN CONTRA COSTA COUNTY AT VARIOUS

LOCATIONS.

IN CONTRA COSTA CO IN PITTSBURG AND

ANTIOCH FROM 0.3 MILE WEST OF

LOVERIDGE RD OC TO 0.2 MILE EAST OF

CENTURY BLVD UC

IN CONTRA COSTA CO IN PITTSBURG AND

ANTIOCH FROM 0.2 MILE WEST OF

SOMERSVILLE ROAD UC TO 0.1 MILE  EAST

OF CAVALLO ROAD UC

IN CONTRA COSTA COUNTY IN ANTIOCH

FROM 0.2 MILE WEST OF HILLCREST AVE

OC TO BART PED OC AND FROM 0.2 MILE

WEST OF ROUTE 4/160 SEPA

0.2 MILE WEST OF OLD RIVER BRIDGE (PM

48.3) TO OLD RIVER BRIDGE (PM 48.1)

IN CONTRA COSTA COUNTY, IN AND NEAR

RICHMOND, PINOLE AND HURCULES, FROM

ALAMEDA/CONTRA COSTA COUNTY LINE TO

INTERSTATE 80/STATE RO

Description 

PCC SLAB REPLACEMENT.

REPLACEMENT PLANTING & IRRIGATATION

REPLACEMENT HIGHWAY PLANTING

REPLACEMENT HIGHWAY PLANTING

CONSTRUCT RETAINING WALLS TO REPAIR

PAVEMENT PRESERVATION (CAPM)

Type Of Work

FBD VANGUARD CONSTRUCTION

EMPIRE LANDSCAPING INC

JJ NGUYEN, INC.

JJ NGUYEN, INC.

DREAMBUILDER CONSTRUCTION

CORP.

O.C. JONES & SONS, INC.

Contractor

LIVERMORE  CA 94550

DAVIS, CA 95617

SAN JOSE  CA 95127

SAN JOSE  CA 95127

PLACENTIA  CA 92870

BERKELEY  CA 94710

(925)245-1300

(530)400-3943

(408)259-7982

(408)899-6841

(714)646-3697

(510)526-3424

JOSHI, GURIND

BARTEL, DAVID

BARTEL, DAVID

BARTEL, DAVID

MUKHERJEE, RABINDRA

ARSHAD, MIAN

Resident
Engineer

(510)714-7019

(510)385-6755

(510)385-6755

(510)385-6755

(510)774-4383

(510)231-7119

 $1,099,930

 $1,096,023

 $2,453,175

 $1,620,993

 $1,486,082

 $33,242,003

Bid + CCOs

 $1,049,351

 $823,282

 $1,227,132

 $7,138

 $1,321,142

 $24,100,788

Comp To  date

 $1,040,610

 $3,240

 $63,340

 $7,138

 $0

 $494,902

This Month

12/13/18

10/27/17

05/21/18

01/18/19

11/19/18

06/29/17

Awarded

12/27/18

11/30/17

06/28/18

02/11/19

12/10/18

07/27/17

Approved

05/29/19

08/06/21

07/13/22

11/01/22

02/11/19

08/01/19

Est Comp

 33%

 0%

 72%

 11%

 100%

 70%

%Time

 94%

 0%

 50%

 0%

 100%

 71%

% Work 

 

PLANT EST

SATIS

 

 

COMPLETED

 

Message

04-3K5804

04-2J0304

04-2J0414

04-2J0424

04-2J5904

04-4J3404

Contract 

  

  

  

  

ACST-P004-(155)E

ACIM- 080-(117)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

550 GREENVILLE ROAD

PO BOX 35

3172 SALEM DR

3172 SALEM DR

1324 LAWSON LN

1520 FOURTH STREET

2525 STANWELL DRIVE,

STE 100

3401 REGATTA BLVD.

3401 REGATTA BLVD.

3401 REGATTA BLVD.

3401 REGATTA BLVD

3401 REGATTA BLVD.

CONCORD, CA 94520

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

Accepted

03/25/19

Location
Storm Water
Plan



State of California Department of Transportation Page 7
04/20/19 Statement of Ongoing Contracts as of 04/24/19

04District

04-CC-580-5.8/5.8

04-CC-580-6.1/7.8

04-CC-680-2.6/4.4

04-CC-680-11.0/12

04-CC-680-13.9/22.7

04-CC-680-24.3/24.3

Fed Aid

HA4S1

20.20.201

130

Pgm Code

IN CONTRA COSTA COUNTY, IN RICHMOND,

AT SCOFIELD AVENUE  UNDERCROSSING NO.

28-140L/R.

AT THE RICHMOND-SAN RAFAEL BRIDGE

IN CONTRA COSTA COUNTY IN SAN RAMON

FROM 0.2 MILES SOUTH OF BOLLINGER

CANYON OC TO 0.3 MILES NORTH OF  CROW

CANYON OC.

IN CONTRA COSTA COUNTY NEAR ALAMO

BETWEEN RUDGEAR ROAD UC TO 0.2 MILE

SOUTH OF LIVORNA ROAD UC

IN AND NEAR STATE HIGHWAY 680, IN

CONTRA COSTA COUNTY, AT VARIOUS

LOCATIONS, FROM OLYMPIC BOULEVARD TO

ARTHUR ROAD.

IN AND NEAR MARINA VISTA, AT MOCOCO

OVERHEAD BRIDGE.

Description 

BRIDGE REPLACEMENT SEISMIC RETROFIT

RECONSTRUCT SLIDING PLATE JOINTS

CONVERT IRRIGATION TO RECYCLED

LAND SLIDE REPAIR

INSTALL FREEWAY SAFETY LIGHTING

ENVIRONMENTAL MITIGATION.

Type Of Work

BROSAMER & WALL, INC.

O.C. JONES & SONS, INC.

BORTOLUSSI & WATKIN, INC

GHILOTTI CONSTRUCTION CO. INC.

BAY CITIES PAVING & GRADING,

INC.

EMPIRE LANDSCAPING INC

Contractor

WALNUT CREEK  CA 94596

BERKELEY, CA 94578

SAN RAFAEL  CA 94901

SANTA ROSA  CA 95407

CONCORD  CA 94520

DAVIS  CA 95616

(925)932-7900

 

(415)453-4675

(707)585-1221

(925)687-6666

(530)400-3943

TRINH,JASON

HALALI, BEZHAD

SIMPSON, JOHN

SIMPSON, JOHN

Resident
Engineer

(510)774-6007

(510)867-6107

(510)867-4515

 

 

(510)867-4515

 $6,665,300

 $8,023,639

 $475,657

 $4,334,692

 $8,873,995

 $290,871

Bid + CCOs

 $886,625

 $117,077

 $404,628

 $0

 $0

 $191,190

Comp To  date

 $51,000

 $0

 $41,070

 $0

 $0

 $2,890

This Month

05/10/18

03/18/19

06/11/18

01/15/19

01/23/19

11/22/16

Awarded

05/30/18

03/18/19

07/09/18

02/05/19

02/05/19

12/09/16

Approved

03/03/20

07/31/19

05/31/19

05/05/21

Est Comp

 31%

 29%

 97%

 0%

 0%

 52%

%Time

 13%

 1%

 85%

 0%

 0%

 66%

% Work 

 

 

 

 

 

 

Message

04-4G8904

04-3Q9404

04-0P6104

04-0J3804

04-0K8404

04-3A87A4

Contract 

ACIM- 580-(075)E

  

  

ACIM-6801-(085)E

SIMG-6801-(084)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1777 OAKLAND BLVD.

1520 FOURTH STREET

77 LARKSPUR STREET

246 GHILOTTI AVENUE

1450 CIVIC CT #400 BLDG B

118 HICKORY LN

3401 REGATTA BLVD

SFOBB CONST OFFICE,

BLDG 3 & 4, 171 BURMA

ROAD

3401 REGATTA BLVD.

3401 REGATTA BLVD.

RICHMOND, CA 94804

OAKLAND, CA 94607

RICHMOND, CA 94804

RICHMOND CA, 94804

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 8
04/20/19 Statement of Ongoing Contracts as of 04/24/19

04District

04-CC-680-25.0/25.7

04-CC-680-251.0/25.5

04-MRN-1-.3/.3

04-MRN-1-3.1/50.5

04-MRN-1-8.2/8.5

04-MRN-1-9.8/0

Fed Aid

20.20.203

852

HB1

20.20.201

130

20.20.201

130

Pgm Code

IN CONTRA COSTA AND SOLANO COUNTIES

ON THE BENICIA-MARTINEZ BRIDGE

IN SOLANO COUNTY AND CONTRA COSTA

COUNTY, AT THE BENICIA-MARTINEZ

BRIDGE

NEAR MILL VALLEY, AT TENNESSEE VALLEY

ROAD.

IN MARIN COUNTY, ON ROUTE 1, FROM 0.2

MILES WEST OF ERICA ROAD TO  VALLEY

FORD ROAD; IN NAPA COUNTY, ON ROUTE

29, FROM PM 48.0 TO 

IN MARIN COUNTY, NEAR STINSON BEACH,

FROM 2.3 TO 2.6 MILES NORTH OF MUIR

WOODS ROAD

IN MARIN COUNTY, NEAR STINSON BEACH,

AT LONE TREE CREEK

Description 

FLOOR BEAM MITIGATION

REPAIR EXPANSION JOINT ASSEMBLY

REPAIR ROADWAY SLIP OUT

INSTALL CENTER-LINE RUMBLE STRIPS.

CONSTRUCT SOLDIER PILE WALLS

RECONSTRUCT FAILED CULVERT

Type Of Work

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

GOLDEN STATE BRIDGE, INC.

GHILOTTI BROS., INC.

GORDON N. BALL, INC.

THOMPSON BUILDERS CORPORATION

GHILOTTI CONSTRUCTION

COMPANY,INC.

Contractor

BENICIA  CA 94510

BENICIA, CA 94510

SAN RAFAEL  CA 94901

ALAMO  CA 94507

BLDG. A, NOVATO, CA 94949

SANTA ROSA CA 95407

(707)746-8028

(925)372-8000

(415)454-7011

(925)838-5675

(415)456-8972

 

LOI, LAWRENCE

LOI, LAWRENCE

RUSSELL, STEVE

CHOI, GINA

CHOI, GINA

Resident
Engineer

(510)867-6035

(510)867-6035

 

(510)774-6297

(510)385-8178

(510)385-8178

 $402,758

 $1,748,178

 $694,709

 $2,573,732

 $3,715,000

 $6,480

Bid + CCOs

 $124,674

 $68,733

 $0

 $2,322,603

 $3,610,138

 $0

Comp To  date

 $3,525

 $0

 $0

 $0

 $0

 $0

This Month

01/04/17

10/16/18

11/09/18

12/08/17

06/15/17

12/06/17

Awarded

01/30/17

10/16/18

11/30/18

12/27/17

06/15/17

12/06/17

Approved

08/02/19

08/15/19

02/06/19

03/13/19

10/15/18

Est Comp

 25%

 6%

 0%

 35%

 90%

 0%

%Time

 30%

 4%

 0%

 90%

 99%

 0%

% Work 

 

 

 

 

 

 

Message

04-3G4624

04-2Q9804

04-2J5604

04-4H8704

04-4K8404

04-4Q2604

Contract 

  

  

  

HSST-000C-(461)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2990 BAY VISTA COURT, SUITE D

3701 MALLARD DRIVE

525 JACOBY STREET

333 CAMILLE AVENUE

250 BEL MARIN KEYS BLVD.,

246 GHILOTTI AVE.

3401 REGATTA BLVD.

3401 REGATTA BLVD.

756 WEST FRANCISCO

BLVD.

756 FRANCISCO BLVD

WEST

756 WEST FRANCISCO

BLVD.

RICHMOND, CA 94804

RICHMOND, CA 94804

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 9
04/20/19 Statement of Ongoing Contracts as of 04/24/19

04District

04-MRN-1-10.9/10.9

04-MRN-1-10.9/0

04-MRN-1-22.8/22.8

04-MRN-1-24.7/0

04-MRN-1-33.4/33.4

04-MRN-1-35.3/35.3

Fed Aid

20.20.201

130

HA23

20.20.201

130

HA23

20.20.201

130

20.20.201

130

Pgm Code

IN MARIN COUNTY, NEAR STINSON BEACH,

AT 1.3 MILES SOUTH OF PANORAMIC

HIGHWAY NORTHJUNCTION

IN MARIN COUNTY NEAR STINSON BEACH AT

1.2 MILES SOUTH OF NORTH PANORAMIC

HIGHWAY

IN MARIN COUNTY, NEAR OLEMA, AT

GIACOMINI CREEK

IN MARIN COUNTY NEAR OLEMA AT 1.8

MILES SOUTH OF SIR FRANCIS DRAKE

BOULEVARD

IN MARIN COUNTY, NEAR PT. REYES

STATION,ATMILLERTON GULCH BRIDGE

IN MARIN COUNTY, NEAR MARSHALL, AT

3.2 MILES SOUTH OF MARSHALL-PETALUMA

ROAD

Description 

CONSTRUCT SOLDIER PILE WALL

CONSTRUCT RETAINING WALL/ROAD

CONSTRUCT SHEET PILE WALL, REPLACE

CULVERT

REPLACE CULVERTS WITH BRIDGE

CONSTRUCT SHEET PILE WALL, BIO

ARMORING

COMP GRTNG, CONST GABION WALL, RPLC

CLVRT

Type Of Work

DRILL TECH DRILLING &

SHORING,INC.

GHILOTTI CONSTRUCTION CO. INC.

VALENTINE CORPORATION

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

TEAM GHILOTTI, INC.

ARGONAUT CONSTRUCTORS

Contractor

ANTIOCH, CA 94509

SANTA ROSA, CA 95407

SAN RAFAEL, CA 94901

VACAVILLE  CA 95688

PETALUMA, CA 94952

SANTA ROSA, CA 95407

(925)978-2060

(707)585-1221

 

(707)455-7033

 

(707)542-4862

CHOI, GINA

RUSSELL, STEVE

RUSSELL, STEVE

RUSSELL, STEVE

STREATER, HAL

STREATER, HAL

Resident
Engineer

(510)385-8178

(510)774-6297

(510)385-8178

(510)774-6297

(707)249-9601

(707)249-9601

 $18,465,000

 $1,740,257

 $6,661,660

 $2,884,372

 $2,400,000

 $1,350,000

Bid + CCOs

 $14,128,085

 $1,687,036

 $4,700,856

 $2,861,683

 $2,083,750

 $9,097

Comp To  date

 $0

 $4,680

 $0

 $77,009

 $0

 $0

This Month

01/31/17

08/05/15

06/21/17

04/26/18

05/05/17

05/23/17

Awarded

01/31/17

08/19/15

06/21/17

05/18/18

05/05/17

05/23/17

Approved

05/31/19

03/22/20

04/01/19

02/25/19

11/30/18

09/30/19

Est Comp

 75%

 76%

 35%

 35%

 100%

 798%

%Time

 77%

 97%

 71%

 97%

 87%

 1%

% Work 

 

 

 

 

OVER RUN

SUSPENDED

Message

04-4K2404

04-4S2204

04-4K8504

04-4S7804

04-4K5004

04-4K8604

Contract 

  

STP-P001-(589)E

  

ACST-P001-(633)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2200 WYMORE WAY

246 GHILOTTI AVENUE

111 PELICAN WAY

4950 ALLISON PARKWAY, SUITE A

2531 PETALUMA BLVD. SO.

360 SUTTON PLACE

756 WEST FRANCISCO

BLVD.

756 W FRANCISCO BLVD

756 WEST FRANCISCO

BLVD.

756 FRANCISCO BLVD.

WEST

1009 CLEGG COURT

1009 CLEGG COURT,

STE. G

SAN RAFAEL, CA 94901

SAN RAFAEL,CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

PETALUMA, CA 94954

PETALUMA, CA 94954

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

04District

04-MRN-1-50.1/50.5

04-MRN-37-113.0/13.7

04-MRN-101-1.0/2.5

04-MRN-101-4.6/5.7

04-MRN-101-15.4/15.4

04-MRN-101-18.6/27.7

Fed Aid

HA21

20.20.201

130

20.80.110

000

Pgm Code

IN MARIN AND SONOMA COUNTIES NEAR

VALLEY FORD FROM 0.4 MILES SOUTH OF

ESTERO AMERICANO BRIDGE TO 0.2 MILE

NORTH OF ESTERO AMERICAN

NEAR NOVATO, FROM THE ROUTE 101

SEPARATION TO ATHERTON AVENUE

IN SAUSALITO, FROM THE ROBIN WILLIAMS

TUNNEL TO RODEO AVENUE

IN MARIN COUNTY NEAR MILL VALLEY,

FROM REDWOOD HIGHWAY FRONTAGE ROAD TO

ROUTE 131 (TIBURON BOULEVARD/E

BLITHEDALE AVE).

NEAR SAN RAFAEL ON ROUTE 101 AT

MILLER CREEK BRIDGE NO. 27-0004

IN MARIN COUNTY IN NOVATO AND NEAR

BURDELL AT VARIOUS LOCATIONS FROM

SOUTH NOVATO BOULEVARD OVERCROSSING

TO 0.3 MILE NORTH OF REDW

Description 

REPLACE BRIDGE.

RPLC & REGRD PVMT, CONST TEMP FLOOD

WALL

PVMT SURFACE TREATMENT & DRAINAGE

MODS

INSTALL CONCRETE BARRIER.

BRIDGE SCOUR MITIGATION.

SOUND WALL AND HIGHWAY PLANTING

Type Of Work

GHILOTTI CONSTRUCTION CO. INC.

GHILOTTI BROS., INC.

GHILOTTI BROS., INC.

GHILOTTI CONSTRUCTION CO. INC.

GORDON N. BALL, INC.

GHILOTTI BROS/RM HARRIS JV

Contractor

SANTA ROSA  CA 95407

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SANTA ROSA  CA 95407

ALAMO  CA 94507

SAN RAFAEL  CA 94901

(707)585-1221

(415)454-7011

(415)454-7011

(415)256-1525

(925)838-5675

(925)335-3000

BRAJNIKOFF, LEONARD

RUSSELL, STEVE

RUSSELL, STEVE

CHOI, GINA

CHOI, GINA

CHOI, GINA

Resident
Engineer

(707)249-7557

(510)774-6297

(510)774-6297

(510)385-8178

(510)385-8178

(510)385-8178

 $9,044,723

 $2,890,000

 $2,395,000

 $4,521,161

 $647,751

 $2,628,549

Bid + CCOs

 $9,287,990

 $1,023,446

 $48,429

 $57,006

 $455,812

 $2,618,075

Comp To  date

 $0

 $0

 $0

 $57,006

 $1,680

 $6,300

This Month

01/04/17

02/16/19

03/01/19

01/03/19

01/16/18

11/05/15

Awarded

01/30/17

02/16/19

03/01/19

01/23/19

02/09/18

12/02/15

Approved

04/10/19

03/17/19

04/10/19

05/21/20

08/18/21

07/31/19

Est Comp

 100%

 67%

 25%

 0%

 72%

 100%

%Time

 100%

 35%

 2%

 1%

 82%

 99%

% Work 

OVER RUN

 

 

 

 

 

Message

04-209504

04-3Q9104

04-3Q8804

04-4H9804

04-4G8714

04-264H34

Contract 

NH-    -(   )

  

  

SNHG-Q101-(341)E

BRNH-Q101-(327)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

246 GHILOTTI AVENUE

525 JACOBY STREET

525 JACOBY STREET

246 GHILOTTI AVENUE

333 CAMILLE AVENUE

525 JACOBY STREET

4030 OCCIDENTAL RD,

SUITE A

756 WEST FRANCISCO

BLVD.

756 WEST FRANCISCO

BLVD.

756 FRANCISCO BLVD

WEST

756 FRANCISCO BLVD

WEST

756 FRANCISCO BLVD

WEST

SANTA ROSA, CA 95401

SAN RAFAEL, CA 94901-

3927

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

WEST RAFAEL, CA 94901

SAN RAFAEL CA 94901

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

04District

04-MRN-101-26.5/27.6

04-MRN-101-/26.8

04-MRN-101-/0

04-MRN-101-/9

04-NAP-12-/3.3

04-NAP-29-1.0/9.9

Fed Aid

HB5

HB4C

20.20.201

130

Pgm Code

IN MARIN AND SONOMA COUTIES, ON

IN MARIN AND SONOMA COUNTIES FROM 0.5

MILE NORTH OF THE BEGIN OF MARIN

COUNTY LINE TO END OF SONOMA COUNTY

LINE

IN MARIN COUNTY, IN SAN RAFAEL, AT

THE ROUTE 101/580 INTERCHANGE AT

VARIOUS LOCATIONS

IN MARIN COUNTY IN AND NEAR

SAUSALITO, MILL VALLEY, CORTE MADARA,

AND LARKSPUR AND AT MARIN CITY FROM

NORTH OF THE GOLDEN GATE BRI

IN NAPA AND SOLANO COUNTIES FROM

ROUTE 29 TO RED TOP ROAD

IN MARIN, NAPA, SOLANO AND SONOMA

COUNTIESAT VARIOUS LOCATIONS. REPAIR

DAMAGED TRAFFIC OPERATION SYSTEMS

(TOS) DUE TO THEFT, HARDW

Description 

REALIGN HIGHWAY/CONSTRUCT BRIDGE

REPLACE PAVEMENT DELINEATIONS

REPAIR SINKING PAVEMENT AND

INSTALL RAMP METERING AND TRAFFIC

HIGHWAY PLANTING REPLACEMENT

REPAIR DAMAGED ELECT SYSTEMS (TOS)

Type Of Work

GHILOTTI BROS / RM HARRIS JV

MYERS AND SONS CONSTRUCTION,

LP

GHILOTTI BROS., INC.

GHILOTTI CONSTRUCTION CO. INC.

BORTOLUSSI & WATKIN, INC.

ST. FRANCIS ELECTRIC, INC.

Contractor

SAN RAFAEL  CA 94901

SACRAMENTO  CA 95834

SAN RAFAEL  CA 94901

SANTA ROSA  CA 95407

SAN RAFAEL  CA 94901

SAN LEANDRO, CA 94577

(415)454-7011

(916)283-9950

(415)454-7011

(707)585-1221

(415)453-4675

(510)639-0639

DUNCAN, RICHARD

STREATER, HAL

CHOI, GHINA

RUSSELL, STEVE

SIMPSON, JOHN

BORRAYO, SALVADOR

Resident
Engineer

(510)812-6444

(707)249-9601

(510)385-8178

(510)774-6297

(510)867-4515

(510)377-4186

 $56,914,890

 $7,277,778

 $1,561,741

 $5,609,670

 $598,166

 $3,910,000

Bid + CCOs

 $51,191,784

 $1,348,902

 $1,281,304

 $71,985

 $477,406

 $3,891,957

Comp To  date

 $529,446

 $0

 $285,513

 $53,985

 $3,565

 $0

This Month

01/21/16

04/19/18

09/17/18

12/17/18

07/31/15

01/14/13

Awarded

02/18/16

05/23/18

10/22/18

01/09/19

08/19/15

01/14/13

Approved

06/20/19

01/08/19

06/03/19

08/07/19

04/16/20

04/30/19

Est Comp

 92%

 9%

 47%

 4%

 71%

 100%

%Time

 89%

 19%

 80%

 1%

 81%

 99%

% Work 

 

 

 

 

 

OVER RUN

Message

04-264094

04-0Q5204

04-2J4804

04-151614

04-2641A4

04-4H6904

Contract 

NHP-Q101-(261)N

  

ACNH-Q101-(324)E

B1NH-Q101-(344)E

  

  

21L-    -( )

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

525 JACOBY STREET

4600 NORTHGATE BLVD STE 100

525 JACOBY STREET

246 GHILOTTI AVENUE

77 LARKSPUR STREET

975 CARDEN STREET

1009 CLEGG COURT, STE

G,

1009 CLEGG CT., SUITE

G

756 WEST FRANCISCO

BLVD

756 FRANCISCO BLVD

WEST

3401 REGATTA BLVD

21339 CABOT BLVD.

PETALUMA, CA 94954

PETALUMA, CA 94954

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

RICHMOND, CA 94804

HAYWARD, CA 94545

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

04District

04-NAP-29-2.4/2.4

04-NAP-29-11.4/11.4

04-NAP-29-13.5/25.5

04-NAP-29-20.4/20.8

04-NAP-29-37.0/0

04-NAP-29-40.0/46

Fed Aid

HB4

20.20.201

130

Pgm Code

IN NAPA COUNTY AT VARIOUS LOCATIONS

IN NAPA COUNTY IN NAPA AT  NORTHBOUND

RAMPS, FIRST STREET,  SECOND STREET

AND CALIFORNIA BLVD

IN AND NEAR NAPA AND YOUNTVILLE, FROM

NORTH OF TRANCAS STREET/REDWOOD ROAD

TO MEE LANE.

IN NAPA COUNTY NEAR YOUNTVILLE FROM

0.2 MILE SOUTH TO 0.2 MILE NORTH OF

WASHINGTON STREET

IN NAPA COUNTY IN CALISTOGA AT NAPA

RIVER BRIDGE

IN NAPA, SONOMA AND LAKE COUNTIES, IN

AND NEAR NAPA AND CALISTOGA, AT

VARIOUS LOCATIONS

Description 

REPAIR APPROACH SLABS

CONSTRUCT ROUNDABOUT.

REPAIR PAVEMENT & ADA IMPROVEMENT

REPLACEMENT HIGHWAY PLANTING.

REPLACE BRIDGE.

REPAIR FIRE DAMAGE

Type Of Work

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

O.C. JONES & SONS, INC.

GHILOTTI BROS., INC.

EMPIRE LANDSCAPING INC

VALENTINE CORPORATION

TEICHERT CONSTRUCTION

Contractor

TEMPE  AZ 85282

BERKELEY  CA 94710

SAN RAFAEL  CA 94901

DAVIS, CA 95617

SAN RAFAEL  CA 94901

SACRAMENTO, CA 95853

(602)437-1711

(510)526-3424

(415)454-7011

(530)400-3943

(415)453-3732

(916)757-6455

DOS SANTOS, FERNANDO

BRAR, PARAMDEEP

SIMPSON, JOHN

PATENIA, DANILO

PATENIA, DANILO

Resident
Engineer

(510)385-6774

 

(925)260-6460

(510)867-4515

(510)224-6309

(510)224-6309

 $335,420

 $9,295,510

 $16,373,504

 $354,141

 $6,155,846

 $6,255,000

Bid + CCOs

 $343,621

 $0

 $15,729,839

 $237,036

 $6,029,579

 $5,598,101

Comp To  date

 $0

 $0

 $0

 $2,880

 $85,296

 $0

This Month

05/25/18

02/27/19

11/30/17

10/28/16

03/17/17

10/31/17

Awarded

06/19/18

03/21/19

12/22/17

11/28/16

04/06/17

10/31/17

Approved

11/30/18

04/02/19

04/29/22

09/18/19

04/24/19

Est Comp

 100%

 0%

 100%

 0%

 57%

 90%

%Time

 100%

 0%

 100%

 0%

 97%

 89%

% Work 

 

 

COMPLETED

PLANT EST

SATIS

 

 

Message

04-1K6104

04-2J1004

04-4H2004

04-2594A4

04-3G6414

04-0Q9104

Contract 

  

SNHG-P029-(142)E

CNHP-P029-(134)E

  

ACST-P029-(128)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1310 W. 23RD STREET

1520 FOURTH STREET

525 JACOBY STREET

PO BOX 35

111 PELICAN WAY

PO BOX 13557

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

3401 REGATTA BLVD.

324 CAMPUS LANE SUITE

T

324 CAMPUS LANE,

SUITE T

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

RICHMOND, CA 94804

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

Accepted

12/04/19

04/02/19

Location
Storm Water
Plan



State of California Department of Transportation Page 13
04/20/19 Statement of Ongoing Contracts as of 04/24/19

04District

04-NAP-121-6.4/0

04-NAP-121-20.6/20.6

04-NAP-121-/.3

04-NAP-128-7.4/7.4

04-NAP-128-20.1/20.4

04-SCL-9-/3.9

Fed Aid

HA21

HA21

HA21

Pgm Code

IN NAPA, AT TULUCAY CREEK BRIDGE NO.

21-0003.

IN NAPA COUNTY, NEAR THE CITY OF

NAPA, AT SOUTH OF ROUTE 128.

IN NAPA COUNTY IN AND NEAR NAPA  FROM

SONOMA COUNTY LINE TO 0.3 MILE NORTH

OF SONOMA COUNTY LINE AND  FROM DUHIG

ROAD TO ROUTE 29

NEAR RUTHERFORD, AT CONN CREEK BRIDGE

NO. 21-0021

IN NAPA COUNTY, NEAR CITY OF NAPA AT

CAPELL CREEK BRIDGE (BRIDGE NO. 21-

0078).

IN SANTA CLARA COUNTY FROM SKYLINE

BLVD TO 1.0 MILE SOUTH OF SANBORN

ROAD.

Description 

REPAIR BRIDGE GIRDERS.

EMBANKMENT STABILIZATION AND

MILL AND REPLACE WITH RHMA

REPLACE BRIDGE.

REPLACE BRIDGE

RUBBERIZED BONDED WEARING

Type Of Work

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

GRANITE ROCK COMPANY

GHILOTTI BROS., INC.

GHILOTTI CONSTRUCTION CO. INC.

GORDON N. BALL, INC.

MERCER-FRASER COMPANY

Contractor

BENICIA  CA 94510

SAN JOSE  CA 95138

SAN RAFAEL  CA 94901

SANTA ROSA  CA 95407

ALAMO  CA 94507

FORTUNA, CA 95540

(707)746-8028

(408)574-1400

(415)454-7011

(707)585-1221

(925)838-5675

(707)443-6371

ISADA, DARREN

DOS SANTOS, FERNANDO

ISADA, DARREN

PATEL, NIM

Resident
Engineer

(925)250-5595

 

(510)385-6774

 

(925)250-5595

(408)254-5703

 $947,925

 $697,273

 $3,574,540

 $7,493,735

 $12,101,428

 $1,275,001

Bid + CCOs

 $0

 $0

 $0

 $0

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

09/20/18

11/19/18

01/07/19

03/29/19

02/19/19

12/18/18

Awarded

10/22/18

12/10/18

02/05/19

04/22/19

03/13/19

02/11/19

Approved

11/30/19

11/30/22

Est Comp

 0%

 0%

 0%

 0%

 0%

 0%

%Time

 0%

 0%

 0%

 0%

 0%

 0%

% Work 

SUSPENDED

 

SUSPENDED

 

 

 

Message

04-4G9204

04-2J5704

04-1K0104

04-1G4304

04-4G8404

04-3K6204

Contract 

B1NH-P121-(029)E

  

  

B1ST-P128-(061)E

B1ST-P128-(062)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2990 BAY VISTA COURT

5225 HELLYER AVENUE

525 JACOBY STREET

246 GHILOTTI AVENUE

333 CAMILLE AVENUE

200 DINSMORE DR

324 CAMPUS LANE STE,

T

324 CAMPUS LANE SUITE

T

324 CAMPUS LANE STE T

1007 KNOX AVE

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

04District

04-SCL-17-/1

04-SCL-35-9.5/10.5

04-SCL-35-10.5/10.5

04-SCL-35-12.4/12.4

04-SCL-82-10.3/14.4

04-SCL-85-/1

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

IN SANTA CLARA COUNTY, IN SAN JOSE,

AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY, NEAR LOS

GATOS, FROM LAS CUMBRES ROAD TO 1.2

MILES NORTH OF LAS CUMBRES ROAD

IN SANTA CLARA COUNTY, NEAR LOS

GATOS, AT 1.2 MILES NORTH OF LAS

CUMBRES ROAD

IN SANTA CLARA COUNTY, NEAR LOS

GATOS, AT 3.2 MILES NORTH OF LAS

CUMBRES ROAD

IN SANTA CLARA COUNTY IN SANTA CLARA

FROM PORTOLA AVE TO LAWRENCE

EXPRESSWAY OVERCROSSING

IN SANTA CLARA COUNTY, IN SAN JOSE,

AT VARIOUS LOCATIONS

Description 

FENCING, CLEARING,

LANDSCAPING/HARDSCAPING

TRAFFIC & EROSIION CONTROL, SLOPE

REPAIR

CONSTRUCT SOLDIER PILE AND SOIL NAIL

WALLS

JACK CULVERT, INJECTION GROUTING

REHABILITATE PAVEMENT

CLEANING, FENCING, LANDSCAPING,

HARDSCAPNG

Type Of Work

RGW CONSTRUCTION, INC.

REDWOOD ENGINEERING

CONSTRUCTION

DISNEY CONSTRUCTION, INC.

GRANITE ROCK COMPANY

DESILVA GATES COSNTRUCTION, LP

YERBA BUENA ENGINEERING &

CONSTRUCTION, INC

Contractor

LIVERMORE, CA 94551

REDWOOD CITY, CA 94063

BURLINGAME, CA 94010

SAN JOSE, CA 95138

DUBLIN  CA 94568

SAN FRANCISCO, CA 94124

(925)606-2402

(925)819-2960

(650)259-9545

(408)574-1400

(925)829-9220

(415)822-4400

DIETRICH, DIGNA

PATEL, NIM

PATEL, NIM

MALONZO, GENE-EARL

NGUYEN, HUNG

HINH, MINH

Resident
Engineer

(510)376-8232

(408)595-4003

(408)595-4003

(408)595-4019

(408)254-5700

(408)592-3785

 $4,648,000

 $955,000

 $27,345,000

 $2,315,000

 $7,749,198

 $3,912,000

Bid + CCOs

 $3,922,850

 $787,911

 $8,948,434

 $1,039,292

 $39,200

 $2,776,266

Comp To  date

 $0

 $0

 $0

 $0

 $39,200

 $0

This Month

05/24/18

02/18/17

04/28/17

06/08/17

11/29/18

06/19/18

Awarded

05/24/18

02/18/17

04/28/17

06/08/17

12/21/18

06/19/18

Approved

05/08/19

04/05/19

04/30/19

02/28/19

12/31/19

05/16/19

Est Comp

 85%

 100%

 100%

 100%

 7%

 77%

%Time

 84%

 100%

 33%

 45%

 1%

 71%

% Work 

 

OVER RUN

OVER RUN

OVER RUN

 

 

Message

04-1Q3704

04-4K6404

04-4K8004

04-4K9304

04-4J2814

04-1Q3804

Contract 

  

  

  

  

B1NH-P082-(029)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

6267 SOUTHFRONT ROAD

2336 EL CAMINO REAL

859 COWAN ROAD, SUITE 3

5225 HELLYER AVE, SUITE 220

11555 DUBLIN BLVD.

1340 EGBERT AVE

1007 KNOX AVE

1007 KNOX AVE

1007 KNOX AVE

1007 KNOX AVE

1007 KNOX AVE.

1007 KNOX AVE

SAN JOSE, CA 95122

SAN JOSE, CA, 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

Accepted

04/08/19

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

04District

04-SCL-87-1.0/3.1

04-SCL-152-13.2/0

04-SCL-152-/6.2

04-SCL-152-/6.1

04-SCL-280-18.2/18.6

04-SCL-680-7.6/M9.9

Fed Aid

HB1

HM

Pgm Code

IN SANTA CLARA COUNTY, ON ROUTE 87

FROM 0.3 MILE SOUTH OF CAPITAL

EXPRESSWAY UNDERCROSSING TO 0.3  MILE

NORTH OF CURTNER AVE. UC.

NEAR GILROY, ON CANADA ROAD, 5.2 MILE

EAST OF ROUTE 152/CANADA ROAD

INTERCHANGE.

NEAR GILROY, AT VARIOUS LOCATIONS

FROM POLE LINE ROAD TO BURCHELL

ROAD. PLANTING AND ENVIRONMENTAL

MITIGATION.

IN SANTA CLARA COUNTY NEAR GILROY

FROM SANTA CRUZ COUNTY LINE TO

BODFISH CREEK BRIDGE.

IN SANTA CLARA COUNTY, IN THE TOWN OF

LOS ALTOS HILLS FROM 0.2 MILE SOUTH

TO 0.2 MILE NORTH OF PAGE  MILL ROAD

UNDERCROSSING.

IN SANTA CLARA AND ALAMEDA COUNTIES

IN MILPITAS AND FREMONT FROM 0.02

MILE SOUTH OF ROUTE 237 TO EAST

WARREN AVENUE UNDERCROSSING

Description 

DIGOUTS.

PLANTING AND ENVIRONMENTAL

PLANTING AND ENVIRONMENTAL

RESURFACE ASPHALT CONCRETE.

IMPROVE SIGNING AND STRIPING

REPLACEMENT PLANTING

Type Of Work

GRANITE CONSTRUCTION COMPANY

EMPIRE LANDSCAPING INC

CCFG CONSTRUCTION

O'GRADY PAVING INC.

PELAGIC ENGINEERING

JJ NGUYEN, INC.

Contractor

SANTA CLARA  CA 95050

DAVIS  CA 95616

SONORA  CA 95370

MOUNTAIN VIEW  CA 94043

OXNARD  CA 93035

SAN JOSE  CA 95127

(408)327-7013

(530)400-3943

(209)743-4911

(650)966-1926

(805)984-3421

(408)259-7982

NIKZAD, ALI

PATEL, NIM

MALONZO, GENE EARL

MALONZO, GENE EARL

BEHNIWAL, NACHHATAR

(NEIL)

SIMPSON, JOHN

Resident
Engineer

(510)867-6047

(408)595-4003

(408)595-4019

(408)595-4019

(510)867-6032

(510)867-4515

 $875,832

 $1,408,124

 $987,139

 $2,047,332

 $586,275

 $1,270,052

Bid + CCOs

 $0

 $1,204,199

 $131,773

 $0

 $494,146

 $1,062,376

Comp To  date

 $0

 $4,320

 $131,773

 $0

 $186,267

 $23,500

This Month

01/07/19

03/14/17

11/15/18

12/24/18

04/18/18

12/18/17

Awarded

01/30/19

04/12/17

12/10/18

01/18/19

05/18/18

02/09/18

Approved

04/19/19

12/12/22

06/25/24

05/01/19

04/26/19

02/15/22

Est Comp

 0%

 31%

 0%

 0%

 84%

 0%

%Time

 0%

 83%

 13%

 0%

 84%

 0%

% Work 

SUSPENDED

 

 

SUSPENDED

 

PLANT EST

SATIS

Message

04-3K6004

04-2A4414

04-2A2514

04-0P6404

04-2G3504

04-2537C4

Contract 

  

HSNH-P152-(091)E

HSST-P152-(095)E

  

HSIM- 280-(148)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

715 COMSTOCK STREET

118 HICKORY LN

393 MORNING STAR DR

2513 WYANDOTTE ST.

3600 HARBOR BLVD. #85

3172 SALEM DR

1007 KNOX AVENUE

1007 KNOX AVE.

1007 KNOX AVE.

1007 KNOX AVENUE

25100 SANTA CLARA

STREET

3401 REGATTA BLVD.

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

HAYWARD, CA 94545

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

04District

04-SCL-880-1.3/1.3

04-SF-1-/.9

04-SF-80-5.6/7.6

04-SF-80-8.3/0

04-SF-82-/.1

04-SF-101-/M5.4

Fed Aid

HA21

Pgm Code

IN SANTA CLARA COUNTY, IN SAN JOSE AT

BASCOM AVENUE OFF-RAMPS.

ON STATE ROUTE 1, IN THE CITY &

COUNTY OF SAN FRANCISCO FROM SM/SF

COUNTY LINE TO HOLLOWAY AVE AND  FROM

LINCOLN WAY TO RUCKMAN A

IN THE CITY AND COUNTY OF SAN

FRANCISCO AT THE SAN FRANCISCO

OAKLAND BAY BRIDGE

IN THE CITY OF AND COUNTY OF SAN

FRANCISCO FROM 0.6 MILE EAST OF

YERBA BUENA TUNNEL AND IN ALAMEDA

COUNTY FROM 0.9 MILE WEST OF T

IN SANTA CLARA AND SAN FRANCISCO

COUNTIES ON ROUTE 80,82,AND 130  AT

VARIOUS LOCATIONS.

IN SANTA CLARA, SAN MATEO AND SAN

FRANCISCO COUNTIES FROM SANTA CRUZ/

SANTA CLARA COUNTY LINE TO MARKET

STREET

Description 

CONSTRUCT CONCRETE MEDIAN BARRIERS.

REHABILITATE ROADWAY AND UPGRADE

REPLACE SEISMIC DAMPERS ON SFOBB

DISMANTILING OF MARINE FOUNDATION

INSTALL PEDESTRIAN CROSSWALK SAFETY

REPLACE PAVEMENT DELINEATIONS

Type Of Work

GRANITE ROCK COMPANY

GHILOTTI BROS., INC.

CALIFORNIA ENGINEERING

CONTRACTORS INC.

KIEWIT/MANSON A JV

DREAMBUILDER CONSTRUCTION

CORP.

SPECIALIZED PAVEMENT MARKING,

INC.

Contractor

SAN JOSE  CA 95138

SAN RAFAEL  CA 94901

PLEASANTON  CA 94566

FAIRFIELD CA 94534

YORBA LINDA, CA 92886

TUALATIN  OR 97062

(408)574-1400

(415)454-7011

(925)461-1500

(707)704-9979

(714)463-4057

(503)885-0420

CHOI, EUNMI

DAVID, JOSE

LAWRIN, THOMAS

BOAL, BRIAN

NIKZAD, ALI

INORI, DOUGLAS

Resident
Engineer

(408)210-8203

(650)738-3827

(510)867-4545

(510)714-7074

(510)867-6047

(650)333-4036

 $1,818,966

 $14,913,676

 $14,318,947

 $57,297,494

 $3,877,061

 $11,054,565

Bid + CCOs

 $1,762,731

 $0

 $6,611,230

 $49,687,692

 $1,442,617

 $10,955,297

Comp To  date

 $2,013

 $0

 $316,300

 $349,140

 $580,854

 $750

This Month

11/29/17

03/14/19

03/22/18

03/29/18

05/01/18

04/06/18

Awarded

01/18/18

04/05/19

04/17/18

04/02/18

05/18/18

05/03/18

Approved

02/28/20

04/22/20

02/05/20

08/07/19

06/18/19

05/17/19

Est Comp

 30%

 0%

 36%

 76%

 54%

 89%

%Time

 93%

 0%

 46%

 91%

 37%

 96%

% Work 

 

 

 

 

 

 

Message

04-1G8604

04-4K1104

04-3G4424

04-013584

04-4H7514

04-0Q5304

Contract 

CIMG- 880-(082)E

B1NH-P001-(654)E

  

  

HSST-000C-(460)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

5225 HELLYER AVENUE #220

525 JACOBY STREET

20 HAPPY VALLEY ROAD

4650 BUSINESS CENTER DRIVE

18543 YORBA LINDA BLVD #346

11095 SW INDUSTRIAL WAY STE A

1007 KNOX AVE.

585 LINDA MAR BLVD

171 BURMA ROAD, BLDG

#4

171 BURMA ROAD

1007 KNOX AVENUE

1700 S. AMPLETT

BLVD., STE 101

SAN JOSE, CA 95122

PACIFICA, CA 94044

OAKLAND, CA 94607

OAKLAND, CA 94607

SAN JOSE, CA 95122

SAN MATEO, CA 94402

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

04District

04-SM-1-.3/.6

04-SM-1-13.5/15.1

04-SM-1-38.2/39.7

04-SM-1-40.4/48

04-SM-1-44.0/44.1

04-SM-1-/0

Fed Aid

20.20.201

130

HE14

HM1

20.20.201

130

Pgm Code

IN SAN MATEO COUNTY AT ELLIOT CREEK

AND AT FINNEY CREEK

IN SAN MATEO COUNTY, NEAR PESCADERO,

FROM PESCADERO ROAD TO 1.6 MILES

NORTH OF PESCADERO ROAD

IN SAN MATEO COUNTY NEAR PACIFICA ON

ROUTE 1 FROM 4.7 MILES TO 0.6 MILE

SOUTH OF LINDA MAR BOULEVARD

IN AND NEAR MONTARA, PACIFICA AND

DALY CITIES, FROM 1.3 MILES NORTH OF

2ND STREET TO SULLIVAN AVENUE

OVERCROSSING.

IN PACIFICA, AT SAN JOSE AVENUE

PEDESTRIAN OVERCROSSING NO. 35-0240.

AT 10TH STREET  IN  MONTARA   CA

Description 

INSTALL RSP, POLYURETHANE FOAM

CONSTRUCT GABION WALLS RSP &

SHEETPILE WAL

INSTALL IRRIGATION SYS, HWY PLANTS

REHABILITATE PAVEMENT.

REPLACE PEDESTRIAN OVERCROSSING

SHIFT TRAFFIC LANES AND CONSTRUCT

RSP

Type Of Work

JOSEPH J. ALBANESE, INC.

YERBA BUENA ENGINEERING &

CONSTRUCTION

EMPIRE LANDSCAPING INC

GRANITE ROCK COMPANY

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

GRANITE ROCK COMPANY

Contractor

SANTA CLARA  CA 95050

SAN FRANCISCO, CA 94124

DAVIS CA 95616

SAN JOSE  CA 95138

VACAVILLE  CA 95688

SAN JOSE, CA 95136

(408)727-5700

(415)822-4400

(530)400-3943

(408)574-1400

(707)455-7033

 

BOOSHEHRI, FRED

BOOSHEHRI, FRED

SIMPSON, JOHN

WASHINGTON, MARCUS

DAVID, JOSE

WASHINGTON, MARCUS

Resident
Engineer

(650)222-7241

(650)222-7241

(510)867-4515

(650)738-3804

(650)738-3827

(650)222-7516

 $581,896

 $3,485,000

 $1,870,637

 $13,593,906

 $3,629,715

 $3,000

Bid + CCOs

 $0

 $1,397,871

 $1,704,648

 $13,164,072

 $2,927,814

 $0

Comp To  date

 $0

 $0

 $12,952

 $198,438

 $369,929

 $0

This Month

12/05/18

06/20/17

07/01/13

02/27/18

04/12/18

02/29/16

Awarded

01/02/19

06/20/17

08/07/13

03/20/18

05/03/18

02/29/16

Approved

08/31/19

10/16/19

05/31/19

05/31/19

Est Comp

 0%

 100%

 0%

 93%

 85%

 0%

%Time

 0%

 40%

 0%

 96%

 81%

 0%

% Work 

SUSPENDED

OVER RUN

PLANT EST

SATIS

 

 

 

Message

04-0J2104

04-0P1604

04-1123H4

04-4H2104

04-4G8504

04-1K5604

Contract 

  

  

SM-9790-(13 )

ACNH-P001-(630)E

ACNH-P001-(623)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

851 MARTIN AVENUE

1340 EGBERT AVE

118 HICKORY LANE

5225 HELLYER AVE STE 220

4950 ALLISON PARKWAY, SUITE A

120 GRANITE ROCK WAY,

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

3401 REGATTA BLVD

585 LINDA MAR BLVD.

585 LINDA MAR BLVD.

585 LINDA MAR,

PALO ALTO, CA 94304

PALO ALTO, CA 94304

RICHMOND, CA 94804-4594

PACIFICA, CA 94044

PACIFICA, CA 94044

PACIFICA, CA 94044

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 18
04/20/19 Statement of Ongoing Contracts as of 04/24/19

04District

04-SM-35-1.9/1.9

04-SM-35-11.5/11.4

04-SM-84-12.0/12.5

04-SM-84-16.3/17.6

04-SM-84-27.9/28

04-SM-92-.9/.9

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

IN SAN MATEO COUNTY, NEAR SARATOGA

GAP AT 1.2 MILES SOUTH OF PAGE

IN SAN MATEO COUNTY, NEAR SKYLONDA,

AT 0.6 MILE NORTH OF MORSE LANE

IN SAN MATEO COUNTY, NEAR SKYLONDA,

FROM 0.3 MILES TO 2.5 MILES WEST OF

ROUTE 35 JUNCTION (SKYLINE BLVD)

IN SAN MATEO COUNTY, NEAR SKYLONDA,

FROM 0.3 MILE TO 1.6 MILES EAST OF

FRIARS LANE

IN SAN MATEO COUNTY, IN MENLO PARK,

AT RAVENSWOOD PUMP PLANT, AT 0.2 MILE

SOUTH OF THE UNIVERSITY AVE

IN SAN MATEO COUNTY, NEAR HALF MOON

BAY, AT 0.7 MILE EAST OF MAIN STREET

Description 

CONST SOLDIER PILE, SHEET PILE WALL

CONSTRUCT SHEET PILE AND TIE-BACK

WALLS

AC PAVING AND LEVELING, REPLACE

CULVERT

CONSTRUCT SOLDIER PILE RETAINING

WALLS

REPAIR PUMPS AND INSTALL CONTROL

SYSTEM

CONSTRUCT SOLDIER PILE WALL

Type Of Work

GOLDEN STATE BRIDGE, INC.

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

REDWOOD ENGINEERING

CONSTRUCTION

CALIFORNIA ENGINEERING

CONTRACTORS, INC.

KOFFLER ELECTRICAL MECHANICAL

APPARATUS REPAIR, INC.

RGW CONSTRUCTION, INC.

Contractor

BENICIA, CA 94510

BENICIA, CA 94510

REDWOOD CITY, CA 94063

PLEASANTON, CA 94566

SAN LEANDRO, CA 94577

LIVERMORE, CA 94551

(925)372-8000

(707)771-6782

(925)819-2960

(408)568-1267

(510)567-0630

(925)606-2400

BOOSHEHRI, FRED

BOOSHEHRI, FRED

BOOSHEHRI, FRED

BOOSHEHRI, FRED

PATEL, NIM

WASHINGTON, MARCUS

Resident
Engineer

(650)222-7241

(650)222-7241

(650)222-7241

(650)222-7241

(408)254-5703

(650)222-7516

 $2,960,000

 $5,985,000

 $435,000

 $4,305,407

 $850,000

 $1,975,000

Bid + CCOs

 $805,604

 $2,300,614

 $253,971

 $3,085,775

 $257,656

 $1,399,099

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/05/19

04/06/17

06/06/17

05/18/17

03/06/18

07/14/17

Awarded

02/05/19

04/06/17

06/06/17

05/18/17

03/06/18

07/14/17

Approved

12/31/19

08/31/19

06/30/18

03/31/19

06/11/19

03/13/19

Est Comp

 38%

 100%

 100%

 100%

 46%

 100%

%Time

 27%

 38%

 58%

 72%

 30%

 100%

% Work 

 

OVER RUN

OVER RUN

OVER RUN

 

COMPLETED

Message

04-3Q8104

04-4K5504

04-4K9004

04-0P4904

04-1Q5504

04-0P1504

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3701 MALLARD DRIVE

2990 BAY VISTA COURT, SUITE D

2336 EL CAMINO REAL

20 HAPPY VALLEY ROAD

527 WHITNEY STREET

6267 SOUTHFRONT ROAD

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

1007 KNOX AVE

585 LINDA MAR BLVD.

PALO ALTO, CA 94304

PALO ALTO, CA 94304

PALO ALTO, CA 94304

PALO ALTO, CA 94304

SAN JOSE, CA 95122

PACIFICA, CA 94044

Accepted

04/12/19

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

04District

04-SM-92-3.2/7.3

04-SM-92-6.0/6

04-SM-92-7.5/8

04-SM-92-15.3/15.5

04-SM-101-1.6/2.2

04-SM-101-/6.6

Fed Aid

HA21

HE11

Pgm Code

IN SAN MATEO COUNTY NEAR SAN MATEO

FROM PILARCITOS CREEK ROAD TO ROUTE

280/92 SEPARATION

NEAR SAN MATEO, EAST OF ROUTE 35.

 A PROJECT IN SAN MATEO COUNTY ON

ROUTES 92,101 AND 280 AT FOUR

DIFFERENT LOCATIONS

IN THE CITY AND COUNTY OF SAN

FRANCISCO AND SAN MATEO COUNTY AT

VARIOUS LOCATIONS

IN SAN MATEO COUNTY AT VARIOUS

LOCATIONS ON RTE101 FROM UNIVERSITY

AVE OC TO 0.2MI N OF HENDERSON UC &

ON RTE 114 FROM 0.2MI S OF 

IN SAN MATEO AND SANTA CLARA

COUNTIES BETWEEN 0.3 MILE NORTH OF

SAN ANTONIO ROAD INTERCHANGE AND

WHIPPLE AVENUE INTERCHANGE

Description 

COLD PLANE AC PAVEMENT AND OVERLAY

CONSTRUCT ROCK SLOPE PROTECTION

IMPROVE TRACTION OF EXISTING

REPLACE THE EXISTING FOG-HORNS,

RECONSTRUCT INTERCHANGE

REMOVE CONCRETE BARRIER, INSTALL

Type Of Work

GRANITE ROCK COMPANY

AMERICA PACIFIC CONSTRUCTION

GRANITE ROCK COMPANY

BLEYCO INCORPORATED

DISNEY/O.C. JONES J.V.

KIEWIT INFRASTRUCTURE WEST CO

Contractor

SAN JOSE  CA 95138

EASTVALE  CA 92880

SAN JOSE  CA 95138

CASTRO VALLEY  CA 94552

BURLINGAME CA 94010

FAIRFIELD, CA 94534

(408)574-1400

(559)577-9999

(408)574-1400

(510)538-5228

(650)259-9545

(925)754-0624

KOOS, CHARLES

LOWE, THOMAS

KOOS, CHARLES

ATAKO, KINGSTON

ABELA, FERNANDO

INORI, DOUGLAS

Resident
Engineer

(650)738-3828

(408)592-3423

(650)738-3828

(650)222-7529

(650)573-3831

(650)333-4036

 $4,283,825

 $281,730

 $3,147,466

 $3,994,397

 $44,268,732

 $59,622,500

Bid + CCOs

 $3,949,813

 $0

 $0

 $3,826,800

 $41,755,840

 $7,854,334

Comp To  date

 $26,729

 $0

 $0

 $14,575

 $553,238

 $6,618,778

This Month

05/22/18

11/19/18

11/05/18

09/19/17

02/10/17

12/21/18

Awarded

06/19/18

12/10/18

11/20/18

11/30/17

03/14/17

01/23/19

Approved

05/31/19

04/30/19

06/30/19

04/08/19

11/04/20

Est Comp

 95%

 0%

 0%

 100%

 100%

 4%

%Time

 92%

 0%

 0%

 96%

 92%

 13%

% Work 

 

SUSPENDED

 

OVER RUN

OVER RUN

 

Message

04-0P6504

04-0J1404

04-3J9004

04-3G3054

04-235654

04-1J5614

Contract 

ACNH-P092-(040)E

  

HSNH-X081-(032)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

5225 HELLYER AVE #220

7161 CITRUS VALLEY AVE

5225 HELLYER AVENUE

11425 CULL CANYON ROAD

859 COWAN ROAD SUITE 3

4650 BUNISESS CENTER DRIVE

585 LINDA MAR BLVD

1700 SO. AMPHLETT

BLVD STE101

585 LINDA MAR BLVD

171 BURMA ROAD, BLDG.

1

1101 CHESS DRIVE

1700 SOUTH AMPHLETT

BLVD, #101

PACIFICA, CA 94044

SAN MATEO, CA 94402

PACIFICA, CA 94044

OAKLAND, CA 94607

FOSTER CITY, CA 94404

SAN MATEO, CA 94402

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

04District

04-SM-280-9.4/0

04-SM-280-20.4/20.4

04-SOL-12-18.9/19.4

04-SOL-37-.1/9.9

04-SOL-80-.6/4

04-SOL-80-13.9/13.9

Fed Aid

20.20.201

130

HA21

Pgm Code

IN SAN MATEO COUNTY, IN THE CITY OF

BELMONT, AT 1.4 MILES SOUTH OF ROUTE

92

IN SAN MATEO, IN SAN BRUNO, AT CEDAR

MILLSLANE

IN SOLANO COUNTY NEAR RIO VISTA ON

ROUTE 12 FROM 02. MILE WEST TO 0.2

MILE EAST OF ROUTE 113 AND ON ROUTE

113 FROM ROUTE 12 TO 0.2

IN SOLANO COUNTY AT VARIOUS LOCATIONS

IN SOLANO COUNTY, IN VALLEJO, FROM

THE CARQUINEZ BRIDGE TOLL PLAZA TO

0.4 MILE WEST OF REDWOOD STREET

OVERCROSSING

NEAR FAIRFIELD, AT DAN WILSON CREEK

BRIDGE NO. 23-0006. REHABILITATE

BRIDGE.

Description 

REPAIR PIPE SYSTEM AND BACKFILL

REPLACE CULVERTS, CONSTRUCT RSP

INSTALL ROUNDABOUT.

TREAT BRIDGE DECKS WITH

MILL AND REPLACE WITH RHMA-OG

BRIDGE DECK REPLACEMENT

Type Of Work

RGW CONSTRUCTION, INC.

REDWOOD ENGINEERING

CONSTRUCTION

O.C. JONES & SONS, INC.

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

GHILOTTI BROS., INC.

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

Contractor

LIVERMORE, CA 94551

REDWOOD CITY, CA 94063

BERKELEY  CA 94710

BENICIA  CA 94510

SAN RAFAEL  CA 94901

VACAVILLE  CA 95688

(925)606-2400

(925)819-2960

(510)526-3424

(707)746-8028

(415)454-7011

(707)455-7033

BOOSHEHRI, FRED

WASHINGTON, MARCUS

AQUINO, NOEL

TRAN, QUANG

SCHNEIDER, JOLIE

Resident
Engineer

(650)855-7777

(650)222-7516

(707)580-4429

(707)863-5121

(707)863-5122

 

 $810,461

 $841,075

 $4,254,534

 $2,644,044

 $6,555,120

 $2,538,163

Bid + CCOs

 $805,351

 $835,053

 $0

 $871,476

 $5,818,656

 $0

Comp To  date

 $1,100

 $0

 $0

 $26,317

 $0

 $0

This Month

06/24/15

06/01/17

01/11/19

06/11/18

06/11/18

01/11/19

Awarded

07/13/15

06/01/17

02/05/19

06/28/18

07/09/18

02/05/19

Approved

05/31/20

12/07/18

09/05/19

06/11/19

03/21/19

Est Comp

 81%

 100%

 0%

 72%

 100%

 0%

%Time

 99%

 100%

 0%

 33%

 100%

 0%

% Work 

 

COMPLETED

 

 

COMPLETED

 

Message

04-4G5914

04-0P2804

04-4G5604

04-2K0004

04-0P6804

04-3G6904

Contract 

  

  

SNHG-X095-(032)E

  

ACIM- 080-(372)E

BHIM-080 -(370)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

6267 SOUTHFRONT ROAD

416 D STREET

1520 FOURTH STREET

2990 BAY VISTA COURT, SUITE D

525 JACOBY STREET

4950 ALLISON PARKWAY, SUITE A

2350 PAGE MILL ROAD

585 LINDA MAR BLVD.

324 CAMPUS LANE, STE

T

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

PALO ALTO, CA 94304

PACIFICA, CA 94044

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

Accepted

04/11/19

03/21/19

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

04District

04-SOL-80-30.6/38.4

04-SOL-80-31.3/32.9

04-SOL-505-/10.6

04-SON-1-22.4/22.4

04-SON-1-24.4/24.4

04-SON-12-15.5/16

Fed Aid

HB1

HA21

HM

HB5

Pgm Code

IN AND NEAR VACAVILLE AND DIXON, FROM

WEST OF GIBSON CANYON CREEK BRIDGE TO

CURRY ROAD. UPGRADE MEDIAN BARRIER.

NEAR VACAVILLE, AT MERIDIAN ROAD

OVERCROSSING NO. 23-0147 AND MIDWAY

ROAD OVERCROSSING NO. 23-0148.

IN SOLANO COUNTY, IN VACAVILLE CITY

ON ROUTE 505 FROM 505/80 SEPARATION

TO YOLO COUNTY LINE

IN SONOMA COUNTY NEAR JENNER AT 2.4

MILES NORTH OF ROUTE 116

IN SONOMA COUNTY NEAR JENNER AT 0.1

MILES SOUTH OF RUSSIAN GULCH  BRIDGE

IN SONOMA COUNTY IN AND NEAR

PETALUMA AND SANTA ROSA ON ROUTE 12

AND ON ROUTE 101 AT VARIOUS

Description 

UPGRADE MEDIAN BARRIER

REHABILITATE AND REPLACE BRIDGES.

ASPHALT CONCRETE RESURFACING

REPAIR FIRED DAMAGE RETAINING WALL.

REPAIR ROADWAY SLIP-OUTS.

CONSTRUCT FOLLOW-UP LANDSCAPING.

Type Of Work

MIDSTATE BARRIER, INC.

M.C.M. CONSTRUCTION, INC.

TELFER PAVEMENT TECHNOLOGIES,

LLC

GRANITE CONSTRUCTION COMPANY

GORDON N. BALL, INC.

WABO LANDSCAPE & CONSTRUCTION,

INC.

Contractor

STOCKTON  CA 95212

NORTH HIGHLANDS  CA 95660

MCCLELLAN, CA  95652

UKIAH CA 95482

ALAMO  CA 94507

HERCULES, CA 94547

(209)944-9565

(916)334-1221

(916)383-1756

(707)467-4100

(925)838-5675

(510)741-9226

RASTEGARPOUR, HAMED

TRAN, QUANG

RASTEGARPOUR, HAMED

BRAJNIKOFF, LEONARD

LAW, CLIFFORD

SIMPSON, JOHN

Resident
Engineer

(707)863-5119

(510)773-8499

(707)863-5119

(707)249-7557

(415)786-5802

(510)867-4515

 $6,788,362

 $5,721,637

 $10,007,639

 $639,919

 $2,162,931

 $2,204,675

Bid + CCOs

 $4,540,970

 $5,413,105

 $10,024,105

 $517,537

 $242,200

 $1,822,232

Comp To  date

 $400,254

 $6,050

 $0

 $4,800

 $242,200

 $5,886

This Month

06/20/18

01/20/17

05/17/18

06/28/18

01/11/19

12/15/16

Awarded

07/13/18

02/06/17

05/31/18

07/17/18

02/05/19

01/11/17

Approved

10/25/19

05/22/19

04/03/19

11/15/19

10/02/19

08/08/21

Est Comp

 46%

 100%

 100%

 100%

 6%

 0%

%Time

 67%

 94%

 100%

 82%

 11%

 0%

% Work 

 

OVER RUN

COMPLETED

 

 

PLANT EST

SATIS

Message

04-4A1104

04-4G5104

04-3K6704

04-1J7504

04-2J5404

04-264H64

Contract 

HSIM- 080-(371)E

ACIM-080 -(368)E

  

ACST-P001-(636)E

ACST-P001-(648)E

ACNH-PQ10-(273)N

--()

--()

  

--()

--()

NHP0-12 1-(0E)

  

  

  

  

  

--()

  

  

  

  

  

  

PO BOX 30550

6413 32ND STREET

4522 PARKER AVE. BLDG 700 #35

1324 S STATE STREET

333 CAMILLE AVENUE

726 ALFRED NOBEL DRIVE

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE

4030 OCCIDENTAL RD.,

SUITE A

4030 OCCIDENTAL RD.,

SUITE A

3401 REGATTA BLVD.

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

RICHMOND, CA 94804

Accepted

04/05/19

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

04District

04-SON-12-17.7/18.2

04-SON-37-.3/.3

04-SON-101-29.3/43.4

04-SON-101-33.5/33.5

04-SON-101-/4.5

04-SON-116-25.0/27.9

Fed Aid
Pgm Code

IN SONOMA COUNTY IN SANTA ROSA ON

ROUTE 12 FROM FARMERS LANE TO 0.2

MILE WEST OF BRUSH CREEK ROAD.

IN SONOMA COUNTY NEAR NOVATO AT THE

EAST APPROACH OF PETALUMA RIVER

BRIDGE.

IN SONOMA COUNTY IN AND NEAR  WINDSOR

AND HEALDSBURG FROM WINDSOR LANE

UNDERCROSSING TO ROUTE 101 / 128

SEPARATION

IN SON, HEALDSBURG UC.

IN SONOMA COUNTY, FROM THE MARIN/

SONOMA COUNTY LINE TO PETALUMA BLVD

SOUTH INTERCHANGE

IN SONOMA COUNTY IN AND NEAR

SEBASTOPOL FROM MILL STATION ROAD TO

0.1 MILE EAST OF COOPER ROAD

Description 

INSTALL CONCRETE MEDIAN BARRIER AND

SETTLEMENT RESTORATION

REHABILITATION ROADWAY.

GROUTING, STEEL PILES AND

CONSTRUCT HOV LANES

COLD PLANE AC PAVEMENT AND PLACE

Type Of Work

GHILOTTI BROS., INC.

O.C. JONES & SONS, INC.

DESILVA GATES COSNTRUCTION

GORDON N. BALL, INC.

GHILOTTI CONSTRUCTION CO. INC.

ARGONAUT CONSTRUCTORS

Contractor

SAN RAFAEL  CA 94901

BERKELEY  CA 94710

DUBLIN  CA 94568

ALAMO  CA 94507

SANTA ROSA  CA 95407

SANTA ROSA  CA 95407

(415)454-7011

(510)526-3424

(925)829-9220

(925)838-5675

(707)585-1221

(707)542-4862

BRAJNIKOFF, LEONARD

HAL STREATER

BRAJNIKOFF, LEONARD

BRAJNIKOFF, LEONARD

STREATER, HAL

DUNCAN, RICHARD

Resident
Engineer

(707)249-7557

(707)249-9601

(707)566-7557

(707)249-7557

(707)249-9601

(510)812-6444

 $4,866,366

 $1,047,888

 $56,901,453

 $1,539,970

 $28,541,737

 $2,458,197

Bid + CCOs

 $3,565,623

 $33,835

 $56,962,770

 $1,204,568

 $16,996,889

 $2,587,025

Comp To  date

 $165,722

 $33,835

 $0

 $19,600

 $1,077,136

 $0

This Month

12/06/17

12/12/18

03/03/17

09/19/18

04/09/18

06/04/18

Awarded

01/04/18

01/09/19

03/24/17

10/08/18

04/27/18

06/25/18

Approved

08/09/19

06/17/19

02/26/19

06/18/19

09/17/19

05/15/19

Est Comp

 65%

 2%

 98%

 53%

 41%

 81%

%Time

 72%

 3%

 100%

 76%

 59%

 98%

% Work 

 

SUSPENDED

COMPLETED

 

 

 

Message

04-4G2204

04-2J5004

04-0J6404

04-2J5504

04-2640N4

04-3K6104

Contract 

SNHG-P012-(124)E

  

ACNH-Q101-(307)E

ACNH-Q101-(337)E

PL16-6204-(127)

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

525 JACOBY STREET

1520 FOURTH STREET

11555 DUBLIN BLVD.

333 CAMILLE AVENUE

246 GHILOTTI AVENUE

360 SUTTON PLACE

4030 OCCIDENTAL ROAD,

UNIT A

1009 CLEGG COURT,

UNIT G

4030 OCCIDENTAL ROAD

UNIT A

4030 OCCIDENTAL RD.,

SUITE A

1009 CLEGG COURT

1009 CLEGG CT., SUITE

G

SANTA ROSA, CA 94501

PETALUMA, CA 94954

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

PETALUMA, CA 94954

PETALUMA, CA 94954

Accepted

04/10/19

Location
Storm Water
Plan



State of California Department of Transportation Page 23
04/20/19 Statement of Ongoing Contracts as of 04/24/19

04District

 $24,779,481 $737,324,173 $1,225,035,705

04-SON-116-27.9/32.5

04-SON-116-30.9/31.4

04-SON-116-39.9/40.1

04-SON-116-41.8/44.7

Fed Aid

20.20.201

130

HB1

Pgm Code

IN SONOMA COUNTY NEAR SEBASTOPOL AND

COTATI ON ROUTE 116 FROM 0.1 MILE

EAST OF COOPER ROAD TO 0.2  MILE EAST

OF GILCHRIST ROAD

NEAR COTATI FROM 0.3 MI EAST OF

HESSEL ROAD TO 0.1 MI EAST OF

BARTLESON ROAD

IN SONOMA COUNTY, NEAR PETALUMA, FROM

0.6 MILE TO 0.9 MILE EAST OF

LAKEVILLE HIGHWAY

IN SONOMA COUNTY NEAR SCHELLVILLE AT

VARIOUS LOCATIONS FROM 0.2 MILE EAST

OF ADOBE ROAD TO 0.4 MILE WEST OF

ARNOLD DRIVE

Description 

COLD IN PLACE RECYCLING.

CONSTRUCT BRIDGE, RET WALLS, TRAFF

SIGNAL

RECONSTRUCT EMBANKMENT W/

LIGHTWEIGHT FILL

INSTALL PLANTS AND IRRIGATION

Type Of Work

GHILOTTI CONSTRUCTION CO. INC.

GHILOTTI CONSTRUCTION CO. INC.

PIAZZA CONSTRUCTION

GHILOTTI CONSTRUCTION

COMPANY,INC.

Contractor

SANTA ROSA  CA 95407

SANTA ROSA  CA 95407

PENNGROVE, CA 94951

SANTA ROSA, CA 95407

(707)585-1221

(707)585-1221

(707)876-3410

(707)585-1221

DUNCAN, RICHARD

STREATER, HAL

SIMPSON, JOHN

Resident
Engineer

(510)812-6444

 

(707)249-9601

(510)867-4515

 $2,866,774

 $5,028,690

 $1,575,000

 $1,979,746

Bid + CCOs

 $2,976,737

 $0

 $1,250,950

 $1,824,015

Comp To  date

 $0

 $0

 $0

 $885

This Month

06/13/17

03/15/19

05/02/17

10/04/12

Awarded

06/30/17

04/09/19

05/02/17

11/06/12

Approved

03/30/09

01/07/19

07/26/19

Est Comp

 95%

 0%

 100%

 0%

%Time

 100%

 0%

 79%

 0%

% Work 

 

 

OVER RUN

PLANT EST

SATIS

Message

04-3J4904

04-4G3804

04-4K9604

04-283824

Contract 

  

HSNH-P116-(050)E

  

ACHS-P116-(044)E

  

--()

  

P-    -( )

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

SWPPP

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

P.O. BOX 573

246 GHILOTTI AVENUE

1009 CLEGG COURT

1009 CLEGG COURT,

STE. G

3401 REGATTA BLVD.

PETALUMA, CA 94954

PETALUMA, CA 94954

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan



04-4K4704

04-0G2214

04-1J3704

04-294944

04-1Q8404

04-014114

04-297624

04-2K1604

04-1J7004

04-1K3404

04-2J6704

04-4H0804

04-3K2004

04-3K6904

04-270104

04-3G59U4

04-4G1134

04-2537H4

04-4G0564

04-4G1154

04-3G6034

04-4G8804

Contract

04-ALA-13-4.4/4.4

04-ALA-13-7.2/7.2

04-ALA-13-/0

04-ALA-24-5.1/6.2

04-ALA-24-59.0/6.2

04-ALA-80-1.8/0

04-ALA-84-22.9/25.7

04-ALA-92-1.0/10

04-ALA-123-2.8/2.8

04-ALA-185-3.2/3.8

04-ALA-238-14.5/16.7

04-ALA-238-14.5/14.5

04-ALA-260-1.1/1.9

04-ALA-260-1.1/1.6

04-ALA-580-30.8/41.5

04-ALA-580-/8

04-ALA-680-/21.9

04-ALA-680-2.2/6.6

04-ALA-680-2.4/12.4

04-ALA-680-6.8/21.8

04-ALA-680-/4

04-ALA-880-10.7/10.7

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4
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04-4H5804

04-172454

04-1J0104

04-0A7104

04-151484

04-0P4504

04-0P5604

04-2J0304

04-2J0414

04-2J5904

04-2J0004

04-3K5804

04-2J0424

04-4J3404

04-4G8904

04-3Q9404

04-0P6104

04-0K8404

04-3A87A4

04-3G4624

04-2Q9804

04-0J3804

Contract

04-ALA-880-11.8/27.5

04-ALA-880-18.4/18.4

04-ALA-880-20.9/20.9

04-ALA-880-28.4/29.2

04-ALA-880-/0

04-ALA-980-1.4/1.4

04-ALA-980-/0

04-CC-4-23.6/25.2

04-CC-4-25.8/28.3

04-CC-4-48.1/48.3

04-CC-4-16.4/17.4

04-CC-4-18.0/23

04-CC-4-28.7/31

04-CC-80-/10.1

04-CC-580-5.8/5.8

04-CC-580-6.1/7.8

04-CC-680-2.6/4.4

04-CC-680-13.9/22.7

04-CC-680-24.3/24.3

04-CC-680-25.0/25.7

04-CC-680-251.0/25.5

04-CC-680-11.0/12

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8
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04-2J5604

04-4H8704

04-4K8404

04-4Q2604

04-4K2404

04-4S2204

04-4K8504

04-4S7804

04-4K5004

04-4K8604

04-209504

04-3Q9104

04-3Q8804

04-4H9804

04-4G8714

04-264H34

04-264094

04-0Q5204

04-2J4804

04-151614

04-2641A4

04-4H6904

Contract

04-MRN-1-.3/.3

04-MRN-1-3.1/50.5

04-MRN-1-8.2/8.5

04-MRN-1-9.8/0

04-MRN-1-10.9/10.9

04-MRN-1-10.9/0

04-MRN-1-22.8/22.8

04-MRN-1-24.7/0

04-MRN-1-33.4/33.4

04-MRN-1-35.3/35.3

04-MRN-1-50.1/50.5

04-MRN-37-113.0/13.7

04-MRN-101-1.0/2.5

04-MRN-101-4.6/5.7

04-MRN-101-15.4/15.4

04-MRN-101-18.6/27.7

04-MRN-101-26.5/27.6

04-MRN-101-/26.8

04-MRN-101-/0

04-MRN-101-/9

04-NAP-12-/3.3

04-NAP-29-1.0/9.9

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11
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04-2J1004

04-4H2004

04-3G6414

04-0Q9104

04-1K6104

04-2594A4

04-4G9204

04-2J5704

04-1K0104

04-4G8404

04-1G4304

04-3K6204

04-1Q3704

04-4K6404

04-4K8004

04-4K9304

04-4J2814

04-1Q3804

04-3K6004

04-2A4414

04-2A2514

04-0P6404

Contract

04-NAP-29-11.4/11.4

04-NAP-29-13.5/25.5

04-NAP-29-37.0/0

04-NAP-29-40.0/46

04-NAP-29-2.4/2.4

04-NAP-29-20.4/20.8

04-NAP-121-6.4/0

04-NAP-121-20.6/20.6

04-NAP-121-/.3

04-NAP-128-20.1/20.4

04-NAP-128-7.4/7.4

04-SCL-9-/3.9

04-SCL-17-/1

04-SCL-35-9.5/10.5

04-SCL-35-10.5/10.5

04-SCL-35-12.4/12.4

04-SCL-82-10.3/14.4

04-SCL-85-/1

04-SCL-87-1.0/3.1

04-SCL-152-13.2/0

04-SCL-152-/6.2

04-SCL-152-/6.1

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15
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04-2G3504

04-2537C4

04-1G8604

04-4K1104

04-3G4424

04-013584

04-4H7514

04-0Q5304

04-0J2104

04-0P1604

04-1123H4

04-4H2104

04-4G8504

04-1K5604

04-3Q8104

04-4K5504

04-4K9004

04-0P4904

04-1Q5504

04-0P1504

04-0P6504

04-0J1404

Contract

04-SCL-280-18.2/18.6

04-SCL-680-7.6/M9.9

04-SCL-880-1.3/1.3

04-SF-1-/.9

04-SF-80-5.6/7.6

04-SF-80-8.3/0

04-SF-82-/.1

04-SF-101-/M5.4

04-SM-1-.3/.6

04-SM-1-13.5/15.1

04-SM-1-38.2/39.7

04-SM-1-40.4/48

04-SM-1-44.0/44.1

04-SM-1-/0

04-SM-35-1.9/1.9

04-SM-35-11.5/11.4

04-SM-84-12.0/12.5

04-SM-84-16.3/17.6

04-SM-84-27.9/28

04-SM-92-.9/.9

04-SM-92-3.2/7.3

04-SM-92-6.0/6

Cnty Rt Pm

15

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19
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04-3G3054

04-3J9004

04-235654

04-1J5614

04-4G5914

04-0P2804

04-4G5604

04-2K0004

04-0P6804

04-3G6904

04-4A1104

04-4G5104

04-3K6704

04-1J7504

04-2J5404

04-4G2204

04-264H64

04-2J5004

04-0J6404

04-2J5504

04-2640N4

04-3K6104

Contract

04-SM-92-15.3/15.5

04-SM-92-7.5/8

04-SM-101-1.6/2.2

04-SM-101-/6.6

04-SM-280-9.4/0

04-SM-280-20.4/20.4

04-SOL-12-18.9/19.4

04-SOL-37-.1/9.9

04-SOL-80-.6/4

04-SOL-80-13.9/13.9

04-SOL-80-30.6/38.4

04-SOL-80-31.3/32.9

04-SOL-505-/10.6

04-SON-1-22.4/22.4

04-SON-1-24.4/24.4

04-SON-12-17.7/18.2

04-SON-12-15.5/16

04-SON-37-.3/.3

04-SON-101-29.3/43.4

04-SON-101-33.5/33.5

04-SON-101-/4.5

04-SON-116-25.0/27.9

Cnty Rt Pm

19

19

19

19

20

20

20

20

20

20

21

21

21

21

21

21

22

22

22

22

22

22
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04-3J4904

04-4G3804

04-4K9604

04-283824

Contract

04-SON-116-27.9/32.5

04-SON-116-30.9/31.4

04-SON-116-39.9/40.1

04-SON-116-41.8/44.7

Cnty Rt Pm

23

23

23

23
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04

District

 $95,817,873

Work Completed This Period

 Statement of Ongoing Contracts -Summary

04District

 $1,225,035,705  $737,324,173

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $327,378,726

 $93,407,759

 $57,975,644

 $405,913,067

 $340,360,509

 Bid + CCO

 $189,213,577

 $91,056,374

 $56,012,383

 $234,363,673

 $166,678,166

 Work Comp

District Total:

Work completed this Period:  $95,817,873

-I-

-F-

-S-

-SH-


	04

